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SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT FOR:                   SBIR PHASE II, Design and Development of an Efficient, High-Temperature, High-Frequency Power

                                Semiconductor Devices Made of Silicon Carbide (SIC) for Army Power Applications

Purpose of This Modification:   To Extend the Period of Performance of the Contract; the Delivery Date of the Final

                                Technical Report; and the Hardware Deliverables and the Final Review Meeting, with no Equitable

                                Adjustment to the Contract.

Prior Contract Value:           $730,000.00

Amount This Action:             $      0.00

Total Contract Value:           $730,000.00

A.  This Modification P00005, a Supplemental Agreement, incorporates the following into the contract:

     1. Extends the period of performance of the contract by five months (5) months, without equitable adjustment of the contract.  This

results in the final completion date of the period of performance being changed from 7 Jul 2004 to 7 Dec 2004.  As a result of the

contract extension, the Government extends the Final Review meeting date and the submittal date for the Final Technical Report and the

Hardware deliverables, as described below.

B.  The Government and Contractor agree to make the following changes in the contract resulting from the five (5) month period of

performance extension, with no Equitable Adjustment to the contract:

     1.  In Section C, Scope of Work:         ___________________________

          a.  Paragraph C.5.1.3, change the schedule for the Final Review Meeting from "within 30 days of the 24th month from the start

of Phase II " to "within 30 days prior to the completion date of the contract."

          b.  Paragraphs C.7.4 and C.8.5, Final Scientific and Technical Report submittal:  Change the language for the submittal of the

Final Technical Report from, "due 30 days after the end of the 24th month after start of Phase II." to "due by 7 Dec 2004."

     2.  In Section F, Deliveries or Performance:         _______________________________________

          a.  Paragraph F.4.2, under Summary of Deliverables,  Final Scientific and Technical Report submittal, change "due 30 days

after the end of the 24th month after start of Phase II." to "due by 7 Dec 2004."

          b.  Paragraph F.5, Period of Performance, change the contract period of performance from "two (2) years from date of award" to             _

"from award of the contract through 7 Dec 2004".

          c.  Paragraph F.6, in the first sentence, change the delivery date of the Prototype Device Deliverables from "within 30 days

after the end of the 24th month after the start of Phase II" to "by 7 Dec 2004.

     3.  Exhibit A, Contract Data Requirements List, DD FORM 1423, Data Item A003, Blk. 16., change "Submit report within 30 days after         ________________________________________________________

the 24th month after contract award." to "Submit report by 7 Dec 2004."

C.  In consideration of this Modification P00005, agreed to as complete equitable adjustment, the Contractor releases the Government

from any and all liability under this contract for any future equitable adjustments, attributable to such facts or circumstances giving

rise to this Modification P00005. As a result of this Modification P00005, the total contract value and the total obligated amount of

the contract remain unchanged. Except as provided herein, all terms and conditions of Contract DAAE07-02-C-L050 remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 005 ***
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